COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 13/ 2019

ESTI MATE SUMVARY 22:31: 49
CONTI D; C22703 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 22703-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 13.0 DAYS TIME ALLOW 4/1/2020 FIXED COVPLETI ON DAl
I-25: 120TH (SH 128) TO E470 PERCENT TI ME: 3.41 ORI G TIME ALLOW 4/1/2020 FIXED COVPLETI ON DAl
PROJECT NO. I M 0253- 268
|-25 SEGBA RE- PKG 120TH TO E470
NAMVE OF ROAD:
PRQJECT COUNTI ES: ADANS BROOWFI ELD, REG ON 1
CONTRACTOR:
GRAHAM CONTRACTI NG LTD PAY PERI OD ENDI NG 03/ 30/ 2019 DATE TI ME STARTED 03/18/2019
9709 THI RD AVE. NE #300 DATE LET 12/ 06/ 2018 DATE WORK BEGAN  03/18/2019
DATE AWARDED 12/ 27/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/21/2019 DATE ACCEPTED
SEATTLE WA 98115 (206) 729- 8844 DATE NOTI CE TO PROCEED 03/18/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 23,973, 643. 05 PARTI Cl PATI NG $ 296, 358. 70 $ 296, 358. 70
AWARD PRQIJECT AMT: $ 21,469, 443. 05 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 1.24% TOTAL EARNI NGS 296, 358. 70 296, 358. 70
FUNDS AVAI LABLE: $ 23,677, 284.35 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 296, 358. 70 296, 358. 70
TOTAL CLAI VS $ 0.00 RETAI NAGE -8,890. 76 -8, 890. 76
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 287, 467.94 287, 467.94
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 287, 467. 94 287, 467.94
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 287, 467. 94

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22703-BID ESTI MATE RUN 04/ 13/ 2019
PRQJECT: | M 0253- 268 ESTI MATE NO 0001 22:31: 49
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00019 Removal of Inlet 2.000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0. 00
0010 202-00035 Renoval of Pipe 366. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0.00
0015 202-00220 Renpval of Asphalt Mat 22,076. 000 0. 000
Sy 0. 000 0. 00
2.50000 0. 000 0. 00
0020 202-00240 Renoval of Asphalt Mat (Pl aning) 217, 955. 000 0. 000
SY 0. 000 0. 00
2.10000 0. 000 0.00
0025 202-00246 Renoval of Asphalt Mat (Planing) (Special) 78, 524. 000 0. 000
Sy 0. 000 0. 00
2.10000 0. 000 0. 00
0030 202-00250 *Renpval of Pavenent Marking 136, 000. 000 0. 000
SF 10, 653. 500 6,392.10
0. 60000 10, 653. 500 6, 392. 10
0035 202-00705 *Renpoval of Light Standard Foundation 1. 000 0. 000
EACH 0. 000 0. 00
810. 00000 0. 000 0. 00
0040 202-00810 Renoval of Ground Sign 12. 000 0. 000
EACH 0. 000 0. 00
231. 00000 0. 000 0.00
0045 202-00821 Renoval of Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
203. 00000 0. 000 0. 00
0050 202-01130 Renoval of Guardrail Type 3 12. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0.00
0055 202-01140 Renpval of Guardrail Type 4 23, 468. 000 0. 000
LF 0. 000 0. 00

16. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202-01170

202- 04001

202- 04002

203- 00010

203- 00065

203- 01500

203- 01510

203- 01550

203- 01594

203- 01597

206- 00000

ROADWAY

C22703
22703-BI D
I M 0253- 268
| TEM
DESCRI PTI ON
Renoval of Guardrail Type 7
Plug Cul vert

Clean Cul vert

Uncl assi fied Excavation (Conplete In Place)

Enbanknent Materi al

(Conplete In Place) (R20)

Bl adi ng

Backhoe

Dozi ng

Conbi nati on Loader

*Pot hol i ng

Structure Excavation

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
50. 000
LF
23. 50000
10. 000
EACH
3, 200. 00000
10. 000
EACH
700. 00000
18, 397. 000
cy
7.00000
14, 719. 000
cy
11. 25000
100. 000
HOUR
137. 00000
100. 000
HOUR
63. 50000
100. 000
HOUR
99. 00000
100. 000
HOUR
64. 00000
100. 000
HOUR
180. 00000
753. 000
cy

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 04/ 13/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

22:31: 49

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

206- 00065

207- 00205

207- 00305

208- 00020

208- 00023

208- 00035

208- 00045

208- 00056

208- 00070

208- 00103

208- 00105

ROADWAY

C22703
22703-BI D
I M 0253- 268
| TEM
DESCRI PTI ON
Structure Backfill (FlowFill)

Topsoi |

Wet | and Topsoi |

Silt

Fence

Erosi on Log (Type 3)(12 Inch)

Aggregat e Bag

Concrete Washout

Structure

StormDrain Inlet Protection (Type III)

Vehi cl e Tracki ng Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
151. 000
cy
208. 00000
10, 000. 000
cy
9. 50000
578. 000
cy
10. 50000
2, 000. 000
LF
2. 00000
5, 000. 000
LF
5. 50000
500. 000
LF
7. 00000
4. 000
EACH
712. 00000
21. 000
EACH
136. 00000
4. 000
EACH
3, 100. 00000
420. 000
HOUR
71. 00000
420. 000
HOUR

90. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 04/ 13/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

22:31: 49

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22703-BI D ESTI MATE RUN 04/ 13/ 2019
PRQJECT: I M 0253- 268 ESTI MATE NO 0001 22:31: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00106 Sweepi ng (Sedi ment Renoval) 140. 000 0. 000
HOUR 0. 000 0. 00
215. 00000 0. 000 0. 00
0175 208-00107 Renoval of Trash 140. 000 0. 000
HOUR 0. 000 0. 00
52. 00000 0. 000 0. 00
0180 208-00207  Erosion Control Mnagenent 365. 000 0. 000
DAY 0. 000 0. 00
85. 50000 0. 000 0. 00
0185 210-00750 *Reset Light Standard 1. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0190 210-00815 Reset Sign Panel 2. 000 0. 000
EACH 0. 000 0. 00
175. 00000 0. 000 0. 00
0195 210-04025 Modi fy Structure 1. 000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0200 212-00006 Seedi ng (Native) 53. 000 0. 000
ACRE 0. 000 0. 00
750. 00000 0. 000 0. 00
0205 212-00011 Seedi ng (Lawn) 9. 500 0. 000
ACRE 0. 000 0. 00
670. 00000 0. 000 0. 00
0210 212-00028 Seedi ng (Wt ands) 0. 300 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0215 212-00032 Soi | Condi tioning 63. 000 0. 000
ACRE 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0220 212-00048  Soil Preparation (Special) 56. 000 0. 000
cY 0. 000 0. 00

53. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 213-00002

0230

213- 00008

0235

213-00012

0240

213- 00061

0245

213- 00070

0250

213- 00150

0255

213- 00462

0260

214-00000

0265

214-00220

0270

214-00350

0275 214-00508

C22703
22703-BID
I M 0253- 268
| TEM
DESCRI PTI ON

Ml ching (Weed Free Hay)

Mil chi ng (Wbod Chi p)

Spray-on Mul ch Bl anket

Mil ch Tackifier

Landscape Weed Barrier Fabric

Bonded Fi ber Matrix

Met al

Landscape Mai ntenance

Deci duous

Deci duous

Evergreen Tree (8 Foot) (Ball

COLORADO DEPARTMENT OF TRANSPORTATI ON

Landscape Border (3/16 X 5-1/2 Inch)

Tree (2 Inch Caliper)

Shrub (5 Gall on Contai ner)

and Burl ap)

ESTI MATE NO 0001

53. 000
ACRE
700. 00000

3, 715. 000

4.00000

7.000
ACRE
3,100. 00000

50, 000. 000
LB
2. 40000

884. 000
SY
1. 60000

7.000
ACRE
3, 100. 00000

1, 620. 000
LF
6.10000

1. 000

91, 000. 00000

26. 000

EACH
702. 00000
134. 000

EACH
58. 00000
7.000

EACH

750. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 13/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

22:31: 49

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0280 214-01015

0285

216- 00201

0290

216- 00301

0295

217-00020

0300

240- 00000

0305

240- 00010

0310

240- 00020

0315

250- 00010

0320

250- 00050

0325

250- 00110

0330 304-06007

C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON
22703-BI D
I M 0253- 268 ESTI MATE NO 0001
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
W low Cuttings 215. 000
EACH
6. 00000
Soil Retention Bl anket (Straw Coconut) (Biodegradable 50, 890. 000
Cl ass
Sy
3. 00000
Turf Reinforcenent Mat (Cl ass 1) 7, 006. 000
SY
6. 00000
*Her bi ci de Treat nment 150. 000
HOUR
165. 00000
*Wldlife Biologist 60. 000
HOUR
88. 00000
*Renoval of Nests 60. 000
HOUR
82. 00000
*Netting 1, 000. 000
SY
13. 10000
*Envi ronmental Heal th and Saf ety Managenent 1. 000
LS
4, 600. 00000
*Moni toring Techni ci an 50. 000
HOUR
80. 00000
*Heal th and Safety Oficer 50. 000
HOUR
91. 00000
Aggregat e Base Course (Cl ass 6) 3, 729. 000
cY

41. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 04/ 13/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

22:31: 49

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22703-BI D ESTI MATE RUN 04/ 13/ 2019
PRQJECT: I M 0253- 268 ESTI MATE NO 0001 22:31: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 403-00720 Hot M x Asphalt (Patching) (Asphalt) 11, 453. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0. 00
0340 403-00800 Emer gency Pot hol e Repair 300. 000 0. 000
TON 0. 000 0. 00
117. 00000 0. 000 0. 00
0345 403-09221  Stone Matrix Asphalt (Fibers)(Asphalt) 36, 790. 000 0. 000
TON 0. 000 0. 00
112. 00000 0. 000 0. 00
0350 403-33841 Hot Mx Asphalt (Grading S) (100) (PG 64-22) 1.120 0. 000
TON 0. 000 0. 00
112. 00000 0. 000 0. 00
0355 403-34841 Hot M x Asphalt (Grading SX) (100) (PG 64-22) 7, 772. 000 0. 000
TON 0. 000 0. 00
105. 00000 0. 000 0. 00
0360 411-10255 Enulsified Asphalt (Sl ow Setting) 25, 476. 000 0. 000
GAL 0. 000 0. 00
9. 34000 0. 000 0. 00
0365 506-00212 Riprap (12 Inch) 100. 000 0. 000
cY 0. 000 0. 00
291. 00000 0. 000 0. 00
0370 603-01180 18 Inch Reinforced Concrete Pipe 24.000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0375 603-01240 24 Inch Reinforced Concrete Pipe 1, 601. 000 0. 000
LF 0. 000 0. 00
135. 00000 0. 000 0. 00
0380 603-01300 30 Inch Reinforced Concrete Pipe 162. 000 0. 000
LF 0. 000 0. 00
173. 00000 0. 000 0. 00
0385 603-01360 36 Inch Reinforced Concrete Pipe 145. 000 0. 000
LF 0. 000 0. 00

200. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

604- 00510

604- 25000

604- 25005

604- 25010

604- 26005

604- 26010

604- 30005

606- 00601

606- 00710

606- 00740

606- 00741

C22703
22703-BID
I M 0253- 268
| TEM
DESCRI PTI ON

ROADWAY

Inlet Type D (10 Foot)

Vane Grate Inlet

Speci al

Vane Grate Inlet

(5 Foot)

Vane Grate Inlet

(10 Foot)

Vane Grate Inlet

(Doubl e) (5 Foot)

Vane Grate Inlet

(Doubl e) (10 Foot)

Manhol e Sl ab Base (5 Foot)

Cuardrail Type 6 (6-3 Post Spacing)
Guardrail Type 7 (Style CA)

Cuardrail Type 7 (Style CE)

Guardrail Type 7 (Style CE) (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
5, 300. 00000
1. 000
EACH
4, 600. 00000
1. 000
EACH
4, 600. 00000
1. 000
EACH
6, 200. 00000
7.000
EACH
7, 800. 00000
2.000
EACH
8, 800. 00000
1. 000
EACH
4, 600. 00000
12. 000
LF
130. 00000
23.000
LF
180. 00000
402. 000
LF
96. 00000
65. 000
LF

185. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUN 04/ 13/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

22:31: 49

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22703-BI D ESTI MATE RUN 04/ 13/ 2019
PRQJECT: I M 0253- 268 ESTI MATE NO 0001 22:31: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 606-00745 Quardrail Type 7 (Style CE)(Concrete G are Screen) 209. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0450 606-00915 Guardrail Type 9 (Style CO 5, 607. 000 0. 000
LF 0. 000 0. 00
82. 00000 0. 000 0. 00
0455 606-00917 Guardrail Type 9 (Style CG (Special) 1, 746. 000 0. 000
LF 0. 000 0. 00
158. 00000 0. 000 0. 00
0460 606-00940 Guardrail Type 9 (Style CE) 624. 000 0. 000
LF 0. 000 0. 00
280. 00000 0. 000 0. 00
0465 606-00941 Guardrail Type 9 (Style CE) (Special) 397. 000 0. 000
LF 0. 000 0. 00
184. 00000 0. 000 0. 00
0470 606-00942 Guardrail Type 9 (Style CGE) 10, 140. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0475 606-00943 Guardrail Type 9 (Style CGE) (Special) 5, 788. 000 0. 000
LF 0. 000 0. 00
160. 00000 0. 000 0. 00
0480 606-01370 Transition Type 3G 1. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0485 607-11525 Fence (Plastic) 1, 350. 000 0. 000
LF 0. 000 0. 00
2. 35000 0. 000 0. 00
0490 612-00001 Delineator (Type I) 137. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0495 612-00002 Del i neator (Type I1I) 139. 000 0. 000
EACH 0. 000 0. 00

20. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0500 612-00003

0505

612- 00022

0510

613- 00050

0515

613- 00200

0520

613- 00206

0525

613- 00300

0530

613- 00306

0535

613- 01100

0540

613-01200

0545

613- 01300

0550 613-07002

C22703
22703-BID
I M 0253- 268
| TEM
DESCRI PTI ON

Del i neator (Type I11)

Delineator (Type Il) (Barrier)

*1/2 Inch Electrical

Condui t

Condui t

*2 Inch Electrical

*2 Inch Electrical

Condui t ( Bored)

Condui t

*3 Inch Electrical

*3 Inch Electrical

Condui t ( Bored)

*1 Inch Electrical

Conduit (Plastic)

*2 Inch Electrical

Conduit (Plastic)

*3 Inch Electrical

Conduit (Plastic)

*Type Two Pul | Box

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
30. 000
EACH
22. 00000
523. 000
EACH
57.00000
35. 000
LF
41. 00000
65. 000
LF
48. 00000
2, 005. 000
LF
23. 25000
164. 000
LF
75. 00000
1, 730. 000
LF
32. 00000
880. 000
LF
13. 00000
23, 200. 000
LF
10. 00000
2, 140. 000
LF
13. 75000
116. 000
EACH

1, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 11

ESTI MATE RUN 04/ 13/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

22:31: 49

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0555

0560

0565

0570

0575

0580

0585

0590

0595

0600

0605

613-07040

613-10010

613- 13050

613- 34700

613- 50100

613-81700

614- 00011

614- 00012

614-00013

614- 00030

614-01582

ROADWAY

C22703
22703-BID
I M 0253- 268
| TEM
DESCRI PTI ON
*Pul | Box (30"x48"x24")

*Wring (Special)

*Luminaire Light Emtting Diode (258 Watt)

*Li ght Standard Metal (70 Foot)

Cent er

*Li ghting Control

*Safety Switch NEMA 3R, 60A, 2-pole,
Mai nt D

Sign Panel (Cass I)

Sign Panel (Class Il)

Sign Panel (Cass I11)

Sign Panel (Class IIl) (Install Only)

Steel Sign Support (2-1/2 Inch Round)(Post and

Sl i pbase)

240 V f(for VNG

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

3. 000

3, 400. 00000

1. 000
LS
470, 000. 00000

108. 000
EACH
900. 00000
54. 000
EACH
4, 500. 00000
7.000
EACH
8, 200. 00000
4.000
EACH
1, 800. 00000
33. 000
SF
20. 00000
371. 000
SF
22. 00000
3, 841. 000
SF
22.00000
4.000
EACH
2, 500. 00000
56. 000
LF

32. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

22:31: 49

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22703-BI D ESTI MATE RUN 04/ 13/ 2019
PRQJECT: I M 0253- 268 ESTI MATE NO 0001 22:31: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 614-01585 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 264. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0. 00
0615 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80) (Slipbase) 28. 000 0. 000
EACH 0. 000 0. 00
135. 00000 0. 000 0.00
0620 614-10115 *Dynam ¢ Message Sign (Col or LED)(Overhead) 1. 000 0. 000
EACH 0. 000 0. 00
140, 000. 00000 0. 000 0. 00
0625 614-10120 *Vari abl e Message Sign 4.000 0. 000
EACH 0. 000 0. 00
45, 000. 00000 0. 000 0. 00
0630 614-10123 *Variabl e Message Sign (Install Only) 1. 000 0. 000
EACH 0. 000 0. 00
14, 500. 00000 0. 000 0. 00
0635 614-10134  *Variable Message Sign (LED)(Overhead)(Install Only) 10. 000 0. 000
EACH 0. 000 0. 00
13, 000. 00000 0. 000 0. 00
0640 614-10245 *Lane Use Control Signal LED (Single Faced) 12. 000 0. 000
EACH 0. 000 0. 00
24,000. 00000 0. 000 0. 00
0645 614-32900 *Monot ube Overhead Sign Cantilever (Install Only) 5. 000 0. 000
EACH 0. 000 0. 00
19, 000. 00000 0. 000 0. 00
0650 614-42500  *Monotube Overhead Sign Bridge (Install Only) 9. 000 0. 000
EACH 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0655 614-72830 *Communi cat i ons Cabi net 1. 000 0. 000
EACH 0. 000 0. 00
22, 000. 00000 0. 000 0. 00
0660 614-80020 *Travel Tine Indicator (Install Only) 2.000 0. 000
EACH 0. 000 0. 00

2,900. 00000 0. 000 0. 00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 22703-BI D ESTI MATE RUN 04/ 13/ 2019
PRQJECT: I M 0253- 268 ESTI MATE NO 0001 22:31: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 614-80386 Rumble Strip (Special) 35, 255. 000 0. 000
LF 0. 000 0. 00
0. 60000 0. 000 0. 00
0670 614-86105 *Tel emetry (Field) 2.000 0. 000
EACH 0. 000 0. 00
5, 700. 00000 0. 000 0.00
0675 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 2,080. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0680 614-87015 *Buf fer Tube Fan Qut Kit 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0685 614-87024  *Fiber Optic Term nation Panel (24 Fiber) 1. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0690 614-87690 *Et hernet Switch 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0.00
0695 623-00162 Drip Emtter Tubing 6, 030. 000 0. 000
LF 0. 000 0. 00
2.00000 0. 000 0. 00
0700 623-00164 Drip Emtter 830. 000 0. 000
EACH 0. 000 0. 00
3. 00000 0. 000 0.00
0705 623-00336 6 Inch Pop-Up Rotary Sprinkler 400. 000 0. 000
EACH 0. 000 0. 00
36. 50000 0. 000 0. 00
0710 623-00600 1-1/2 Inch Plastic Pipe 5, 960. 000 0. 000
LF 0. 000 0. 00
2.60000 0. 000 0. 00
0715 623-00601 1 Inch Plastic Pipe 2, 690. 000 0. 000
LF 0. 000 0. 00

2.20000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0720 623-00602

0725

623- 03116

0730

623- 04000

0735

625- 00000

0740

625- 00001

0745

626- 00000

0750

626-01102

0755

627-00008

0760

627-00009

0765

627-00013

0770 627-01001

C22703
22703-BID
I M 0253- 268
| TEM
DESCRI PTI ON

2 Inch Plastic Pipe (lrrigation/Sleeve)

Val ve

2 Inch Automatic Control

Control

Wre 24 Volt

Construction Surveying

Construction Surveying (Hourly)

*Mobi | i zati on

*Public Information Services (Tier I1l)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Modi fi ed Epoxy Pavenent

Mar ki ng( I nl ai d)

*Pavenment Marking Paint (H gh Build)

*Preformed Plastic Paverent Marking (Type I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

8, 370. 000
LF
4. 00000

13. 000

735. 00000

13, 960. 000
LF
0. 30000

1. 000
LS
100, 000. 00000

100. 000
HOUR
203. 00000
1. 000
LS

2,037, 690. 55000

1. 000

LS
58, 000. 00000
627. 000

GAL
72.00000
672.000

GAL
100. 00000
12, 000. 000

GAL
32. 00000
641. 000

SF

11. 30000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 200
. 200

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 200
. 200

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 300
. 300

. 000
. 000
. 000

Page 15

ESTI MATE RUN 04/ 13/ 2019

20, 000

11, 600

11, 945

.00

.00

.00

00

.00

.00

00

.00

.00

60

.00

22:31: 49

AMOUNT

20, 000

11, 600

11, 945

.00

.00

.00

00

.00

.00

00

.00

.00

60

.00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 22703-BI D ESTI MATE RUN 04/ 13/ 2019
PRQJECT: I M 0253- 268 ESTI MATE NO 0001 22:31: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0775 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 34, 923. 000 0. 000
SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0780 627-30324 *Prefornmed Plastic Pavement Marking (Wrd-Synbol) 406. 000 0. 000
Type |
(Typ ) SF 0. 000 0. 00
47.00000 0. 000 0. 00
0785 627-30329 *Preformed Plastic Pavement Marking (Xwal k-Stop Line) 640. 000 0. 000
Type
(Tve SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0790 629-01001  Survey Monunent (Type 1) 165. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0795 629-01031 Survey Monunent (Type 3A) 5. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0800 629-01110 Locate Monunents 10. 000 0. 000
HOUR 0. 000 0. 00
350. 00000 0. 000 0. 00
0805 630-00007 *Traffic Control Inspection 65. 000 0. 000
DAY 3. 000 525. 00
175. 00000 3. 000 525. 00
0810 630-00012 *Traffic Control Management 300. 000 0. 000
DAY 9. 000 8,910. 00
990. 00000 9. 000 8,910. 00
0815 630-00015  *Uniformed Traffic Control Coordination 100. 000 0. 000
HOUR 2.000 23.00
11. 50000 2.000 23.00
0820 630- 80002 *Fl ashi ng Beacon (Sol ar) 34.000 0. 000
EACH 0. 000 0. 00
925. 00000 0. 000 0. 00
0825 630-80341  *Construction Traffic Sign (Panel Size A) 250. 000 0. 000
EACH 4.500 306. 00

68. 00000 4.500 306. 00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 22703-BID ESTI MATE RUN 04/ 13/ 2019
PRQIECT I M 0253- 268 ESTI MATE NO 0001 22:31:49
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD AVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0200 ROADVWAY
0830 630-80342 *Construction Traffic Sign (Panel Size B) 150. 000 0. 000
EACH 16. 000 1,120. 00
70. 00000 16. 000 1, 120. 00
0835 630-80343  *Construction Traffic Sign (Panel Size C 19. 000 0. 000
EACH 2.500 175. 00
70. 00000 2.500 175. 00
0840 630-80344 *Construction Traffic Sign (Special) 221. 000 0. 000
SF 16. 000 464. 00
29. 00000 16. 000 464. 00
0845 630- 80355 *Portabl e Message Sign Panel 8. 000 0. 000
EACH 2.500 23, 250. 00
9, 300. 00000 2.500 23, 250. 00
0850 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 8. 000 0. 000
Type
ype) EACH 1. 000 2,300. 00
2, 300. 00000 1. 000 2,300. 00
0855 630-80360  *Drum Channel i zi ng Device 600. 000 0. 000
EACH 99. 500 3,383.00
34. 00000 99. 500 3, 383.00
0860 630-80370 Concrete Barrier (Tenporary) 26, 366. 000 0. 000
LF 810. 000 16, 605. 00
20. 50000 810. 000 16, 605. 00
0865 630-80380 *Traffic Cone 600. 000 0. 000
EACH 300. 000 1, 950. 00
6. 50000 300. 000 1, 950. 00
0870 630-80393  *Stackable Vertical Panels 100. 000 0. 000
EACH 20. 000 680. 00
34. 00000 20. 000 680. 00
0875 630-85010  *Inpact Attenuator (Tenporary) 10. 000 0. 000
EACH 2.000 25, 000. 00
12, 500. 00000 2.000 25, 000. 00
0880 630-85041 *Mbbi | e Attenuator 500. 000 0. 000
DAY 15. 000 6, 750. 00
450. 00000 15. 000 6, 750. 00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 22703-BI D ESTI MATE RUN 04/ 13/ 2019
PRQJECT: I M 0253- 268 ESTI MATE NO 0001 22:31: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0885 632- 00000 Ni ght Work Lighting 1. 000 0. 000
LS 0. 000 0. 00
55, 000. 00000 0. 000 0.00
0890 700-70010 F/ A M nor Contract Revisions 1, 500, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0895 700-70011 F/ A Partnering 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0900 700-70012 F/ A Asphalt Pavenent |ncentive 150, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0905 700-70016 F/ A Fuel Cost Adjustnent 100, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0910 700-70018 F/ A Roadway Snoot hness Incentive 150, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0915 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 250, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0920 700-70023 F/ A On- The-Job Trai nee 19, 200. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0925 700-70031 F/ A Interim Surface Repair 100, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0930 700-70034 F/ A F/ A RESTORATI ON 30, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0935 700-70034 F/ A Gradi ng 5, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 22703-BI D ESTI MATE RUN 04/ 13/ 2019
PRQJECT: I M 0253- 268 ESTI MATE NO 0001 22:31: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0940 700- 70035 F/' A Prairie Dog Managenent 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0945 700- 70082 F/ A Furnish & Install Electrical Service United Power 25, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0950 700- 70082 F/ A Furnish & Install Electrical Service Xcel 75, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0955 700- 70310 F/ A Landscapi ng Mai nt enance 30, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0960 700-70320 F/ A Sprinklers 30, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0965 700- 70380 F/ A Erosion Control 20, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $22,697,033.43 $ 141,378.70%  141,378.70
CAT NO0300 STRUCTURES

0980 202- 00226 Renoval of Asphalt Mat (Special) 90. 000 0. 000
Sy 0. 000 0. 00
35. 00000 0. 000 0. 00
0985 202-00460 Renoval of Portions of Present Structure (O ass 3) 74.000 0. 000
SY 0. 000 0. 00
220. 00000 0. 000 0. 00
0990 202-00502 Renoval of Portions of Present Structure 16. 000 0. 000
cY 0. 000 0.00
170. 00000 0. 000 0. 00
0995 202- 00805 *Rermoval of Overhead Sign Structure 1. 000 0. 000
EACH 0. 000 0. 00

3, 600. 00000 0. 000 0.00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 22703-BI D ESTI MATE RUN 04/ 13/ 2019
PRQJECT: I M 0253- 268 ESTI MATE NO 0001 22:31: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1000 403-09221  Stone Matrix Asphalt (Fibers)(Asphalt) 10. 000 0. 000
TON 0. 000 0. 00
112. 00000 0. 000 0. 00
1005 403-33841 Hot M x Asphalt (Grading S) (100) (PG 64-22) 35. 000 0. 000
TON 0. 000 0. 00
112. 00000 0. 000 0. 00
1010 411-10255 Emul sified Asphalt (Sl ow Setting) 18. 000 0. 000
GAL 0. 000 0. 00
9. 34000 0. 000 0. 00
1015 509-08121 Tenporary Bridge Deck 135. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
1020 515-00120  \Waterproofing (Menbrane) 165. 000 0. 000
Sy 0. 000 0. 00
37.00000 0. 000 0. 00
1025 519-01000 Epoxy Resin (Injection) 125. 000 0. 000
LF 0. 000 0. 00
175. 00000 0. 000 0. 00
1030 601-03040 Concrete Class D (Bridge) 16. 000 0. 000
cY 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
1035 601-06100 Concrete (Patching) 18. 000 0. 000
cY 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
1040 601-40400  Structural Concrete Stain 687. 000 0. 000
Sy 0. 000 0. 00
44.00000 0. 000 0. 00
1045 601-51005 Gal vani ¢ Anodes 320. 000 0. 000
EACH 0. 000 0. 00

40. 00000 0. 000 0.00
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PCN: 22703-BI D ESTI MATE RUN 04/ 13/ 2019
PRQJECT: I M 0253- 268 ESTI MATE NO 0001 22:31: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1050 602-00020 Reinforcing Steel (Epoxy Coated) 9, 585. 000 0. 000
LB 0. 000 0. 00
1. 30000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 213,726.62 % 0.00% 0. 00

CAT NO0305 ITS

1055 210-00473 *Reset TV Caneras 1. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0.00
1060 210-00820  *Reset Variable Message Sign 1. 000 0. 000
EACH 0. 000 0. 00
26, 000. 00000 0. 000 0. 00
1065 210-00847 *Reset Travel Tinme Indicator 6. 000 0. 000
EACH 0. 000 0. 00
4,900. 00000 0. 000 0.00
1070 503-00030 *Drilled Caisson (30 Inch) 1, 188. 000 0. 000
LF 0. 000 0. 00
459. 00000 0. 000 0. 00
1075 503-00042 *Drilled Caisson (42 Inch) 40. 000 0. 000
LF 0. 000 0. 00
703. 00000 0. 000 0.00
1080 503-00048  *Drilled Caisson (48 Inch) 283. 000 0. 000
LF 0. 000 0. 00
737.00000 0. 000 0. 00
1085 503-00054 *Drilled Caisson (54 Inch) 56. 000 0. 000
LF 0. 000 0. 00
850. 00000 0. 000 0.00
CAT 0305 CURRENT AMT $ 886, 083.00 $ 0.00% 0.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1090 620-00002 Field Office (Cass 2) 1. 000 0. 000
EACH 1.000 110, 000. 00
110, 000. 00000 1. 000 110, 000. 00
1095 620-00012 Field Laboratory (C ass 2) 1. 000 0. 000
EACH 0. 800 30, 880. 00

38, 600. 00000 0. 800 30, 880. 00
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CONTI D: C22703
PCN: 22703-BID ESTI MATE RUN 04/ 13/ 2019
PRQIECT: I M 0253- 268 ESTI MATE NO 0001 22:31:49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1100 620-00020 Sanitary Facility 6. 000 0. 000
EACH 3. 000 14, 100. 00
4,700. 00000 3. 000 14, 100. 00

CAT 0400 CURRENT AMT $ 176, 800.00$ 154,980.00% 154, 980.00

PRQJECT TOTAL CURRENT AMI $23, 973, 643.05$ 296,358.70% 296, 358. 70



